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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- BUT-70-421. 0/ 42. 1 IN BUTTE COUNTY NEAR PULGA AT PULGA MOUNTAI NSI DE CONSTRUCTI ON BENNER, HENRY $285,000 07/13/18 0%
02-4H4304 MAI NTENANCE STATION DIR S EMERGENCY 13884 SHANGRI LA DRI VE 13700 HW 36 E 23 285 225 12 0%
F. A RED BLUFF, CA 96080
REDDI CA 96003 ’
I NSTALL WELL, PUMP, FI LTER, PLUMBI NG, NG (530) 949- 8132
ELECTRI
20. 20
201352
02- LAS- 36- 22. 4/ 29. 4 IN LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $14, 849,395 06/11/18 16%
2(231-\lﬁ|-':|93822-(105) c SUSANVI LLE FROM 0.3 M LE EAST OF MATERI ALS, | NC. 470- 800 DI ANE DRI VE $5$ggg,g§g 8;; gg; 12 39%
0 EAGLE LAKE ROAD TO RQUTE 395 24339 HWY 89 N. SUSANVI LLE, CA 96130 ’
o COLD PLANE AC PVMT, AC OVERLAY, .
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02- LAS-44-31.9/32.6 I N LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/11/18 0%
%ﬁﬂéﬁi.(oss) c OF SUSANVI LLE FROM 0.3 M LE WEST TO MATERI ALS, | NC. 471-800 DI ANE DR ig 09/ 25/ 18 0%
0 0.4 MLE EAST OF BIG SPRINGS ROAD 24339 H GHWAY 89 N. SUSANVI LLE, CA 96130
o CURVE | MPROVEMENT B}
BURNEY CA 96013 (530) 864- 9033
(530) 335- 5501
02-LAS-70-/3.8 IN LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; ég; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. QUINCY, CA 95971

SPARKS, NV 89431
(775) 355- 0420

OVERLAY AC TRAVEL-WAY (530) 605- 5866

20. 80
010010
02- LAS-139-6.2/7. 3 I'N LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3, 649,598 06/ 29/ 18 70%
02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $3, 373, 638 07; 13; 18 91%
NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O SUSAWVI LLE. CA 96130 $1,337,265 11/16/18
--() CH CO CA 95928

STREET. (530) 864- 9033

CURVE | MPROVEMENT (530) 891- 6555

02- MOD- 299- 23. 1/33. 5 I'N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTION & ZDENEK, M KE $16, 586, 464 05/ 08/ 18 28%
X(Z:Nﬁfggg-(zm) c ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. 1031 BUTTE STREET ig' igg' gg‘ll 8?5 cl)g; ig 29%
0 CALDVELL CREEK BRIDGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001 IR

VWEST OF COUNTY ROAD 75. (530) 229- 0559

BURNEY CA 96013
(530) 335- 5501

BRI DGE REPLACEMENT AND ROADWAY
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02- MOD- 299-51. 9/ 52. 5 IN MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK $3, 264,009 09/19/18 0%
02- 1H3304 0.6 MLE WEST OF CEDAR PASS SKI TOW PO BOX 493730 $0  10/08/18 0%
HSST- P299- (203) E ROAD TO CEDAR PASS SKI TOW ROAD $0
-0 SUPERELEVATI ON | MPROVEMENT REDDI NG CA 96049

(530) 365- 8858

02- PLU- 70- 14. 9/ 0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 543,092 11/30/17 34%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $3, 258,026 02/ 02/18 31%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C I NCY. CA 95971 $853,537 08/21/19
--0) REDDI NG CA 96001 U ’

(530) 244- 8464 (530) 605- 5866

HA21
02- PLU- 70- 50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 241,043 11/16/16 84%
02- 200904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $8, 747,905 12/ 09/ 16 85%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD NCY CA 95971 $863,518 12/31/18
--() BRI DGE REHABI LI ATI ON ' NORTH HI GHLANDS CA 95660 Q ’
(916) 334 1221 (530) 605- 5866
HA21
02-PLU-70-/0 I N PLUMAS COUNTY NEAR TOBI N AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1,335,000 01/10/17  100%
02- 3H1004 VARI QUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAME BLVD. $1, 131, 923 82; gg i; 85%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O. BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDI R S EMERG (530) 895- 5245
REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02- PLU- 89-30. 2/ 30. 5 I N PLUMAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $8, 019, 235 12/ 13/ 17 91%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD $6, 481,407 01/18/18 81%
ACST- P089- (121) E $0 10/ 04/ 18
ALMANOR SPI LLWAY. CH CO, CA 95928
-0 BRI DGE REPLACEMENT SPARKS = NV 89431 (530) 604- 5118

(775) 786- 2677

02- PLU-147-8.9/9. 3 IN PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5,950, 712 05/10/16  100%
g%bflgijgfl(oos) c OF CANYON DAM FROM 0.1 M LE SOUTH TO | NC. 2707 NOTRE DAME BLVD. $5, 878, 123 835 24215 12 98%

0 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928
BRI DGE (530) 895- 8245 OVER RUN

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE
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02- PLU-910-/0 I'N PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLINS, RON $4,990, 022 03/02/18  100%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST $4,562, 829 04/09/18 91%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA. CA 96122 $10,956  10/09/18
YUBA CITY CA 95991 '
0.3 M LE SOUTH OF ALTA 530) 605- 5866
(530) 671- 1370 (530) OVER RN
AC OVERLAY, REPLACE AC SURFACE
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $29, 520,962 02/ 03/ 16 96%
Rla-P IO_Eggg4_( '8 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $§‘;y ;gg' 2396 fﬁ; %; ig 85%
TURNTABLE BAY OC TO 0.1 M N OF REDDI NG, CA 96001 ! !
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETRoFI T (925) 372-8000
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140,841 03/07/18 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96001 $0 01/13/18
REDDI NG, CA 96049
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. MD TOFAEL ANVAR $6, 919, 601 05/ 21/ 18 0%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $5,428 06/07/18
ACI M 005- ( 356) E 3504 LARM E STREET $3,800 04/12/ 19 0%

--0

02- SHA- 5- 39. 5/ 40. 8
02- 378904
ACBR- 0058- (337) N

00-58 3-(7N)
--0)
HA21 SWPPP

02- SHA-5-54.6/55.9
02- 4H3904

20. 20
201130

State of California Department of Transportation

0.9 MLE NORTH OF PIT RI VER BRI DGE
OVERHEAD.
BRI DGE DECK MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON
0.3 KM NORTH OF ANTLER SUM T 15901 OLDEN STREET
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

SYLMAR CA 91342
(818) 362- 8391

REDDI NG, CA 96002
(530) 225- 3172

BADE, TIM
18300 ANTLER SCHOOL
RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

I N SHASTA COUNTY ABOUT 12 M LES NORTHSTEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL

OF LAKEHEAD FROM 1.3 M LES NORTH TO P.Q BOX 491660
2.6 MLES NORTH OF G BSON ROAD
OVERCROSSI NG DRI''S EMERG

REMOVE EXI STI NG ROCK BUTTRESS,

REDDI NG, CA 96049

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 751- 6116

$132, 526, 824
$131, 681, 902
$27, 500

$5, 085, 000
$0
$0

09/ 25/ 09 100%
10/ 14/ 09

11/15/18  100%
OVER RUN

06/21/18 0%

08/ 30/ 18

10/ 15/ 18 0%
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02- SHA-5-/0 I N SHASTA COUNTY AT VARI OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2,598,450 07/18/18 0%
02-4G5704 FROM 0.1 M LE NORTH OF FOURTH STREET I NC. 1031 BUTTE ST $0 085 13; 18 0%
AC'(;V* 005-(358) E OVERCROSSI NG TO 0.3 MLE NORTH OF 8585 COMMVERCI AL WAY REDDI NG CA 96001 $0 01/31/19
T FAWKDALE OVERCROSSI NG (530) 949- 8019
WORKER SAFETY REDDING — CA 96002
(530) 223- 9322
02- SHA-44-4.6/6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLI'S, |NC. ALEXANDER, NATHAN $5, 763, 050 10/ 13/ 17 67%
2&3?%}12_(0%) c CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $5;$ig;' 8;; (1)5 ig; g 89%
0 OF DESCHUTES RCAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, M5 #60 !
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 Rggg' '2\?5 52226001
HB4N (530) 225-
02- SHA- 299- 7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC $15, 355, 347 08/ 24/ 18 0%
02- 3E7404 FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 $0 09/12/18 0%
BLNH- P299- (202) E ROAD TO TRI NI TY ALLEY. $0
-0 PAVENENT PRESERVATI ON REDDI NG~ CA 960019604
(530) 241- 5105
02- SHA- 299- 24. 6/ 30. 3 I'N SHASTA COUNTY | N AND NEAR REDDINGJ.F. SHEA CONSTRUCTI ON, INC. ZDENEK, M KE $3, 269,162 03/21/18 95%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O. BOX 494519 1031 BUTTE STREET $3;$g%'g§$ f{g; gg; ig 94%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG, CA 96001 !
AC OVERLAY REDDI NG CA 96049 (530) 226- 0559
(530) 246- 4292
02- SHA- 299-77. 8/ 79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7,131, 497 02/01/18 96%
OA(ZZ;;_Egggg_(lgg) c M LE WEST OF SONOMA STREET TO 0. 3 MATERI ALS, | NC. 1031 BUTTE STREET $6, 229’ Sgg 2(2)5 gg; 12 99%
0 M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001 ’
o PULVERI ZE & RECONSTRUCT PAVEMENT )
BURNEY CA 96013 (530) 225- 3172 SUSPENDED
(530) 335- 5501
02- SHA- 910-/0 I N SHASTA COUNTY AT VARI OUS TULLI'S, INC $10, 125, 844 07/18/ 18 0%
02- 44204 LOCATI ONS. 16951 CLEAR CREEK ROAD $0  08/06/18 0%
BLNH X089- (123) E $0

--0

State of California Department of Transportation

PAVEMENT REHABI LI TATI ON
REDDI NG CA 960019604

(530) 241- 5105
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02- SHA-910-/. 1 I N SHASTA COUNTY AT VARl OUS LOCATI ONSJ.F. SHEA CONSTRUCTION, INC. GASIK, JOEL $3,120, 159 06/12/17 66%
02-1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD $2,732,553 07/10/ 17
;231] iéTTEAS;éom $246 832 01/09/19 6%
REDDI NG CA 96049 (530) 756- 6116
(530) 246- 4292
02- SHA-999-/ 0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $517,599 04/05/18 56%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE 2‘1123, ggg f1>‘11§ g;; ig 87%
ON ROUTE 273 AT SACRAMENTO RI VER 205 NB#60 '
BENICIA CA 945101195
BRI DCE (925) 372- 8000 REDDI NG, - CA 96001
BRI DGE MAI NTENANCE (530) 225- 2922
02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.E. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $56, 757,586 03/ 12/ 18 34%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P. O. BOX 494519 1625 MOTT ROAD $24, 815,566 03/29/18 44%
ACIM 005-(177)E $4,427,560 07/19/19
TO 0.6 M LE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDING - CA 96049 (530) 605- 5871

2 R ROADWAY REHABI LI ATI ON - (530) 246- 4292

02-SI'S-5-7.2/0 IN SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HI LL CONSTRUCTION, INC MALLORY, NI COLE $6, 621,434 02/11/16  100%
02- 2E8004 DUNSMJI R GRADE COMVERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 MOTT ROAD $6,252,014  02/25/16 94%
$0 07/02/18
ENFORCEMENT FACI LI TY. MI. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACILITy ~ CHI GO CA 95973 (530) 235- 9814 OVER RUN

(530) 892- 1918

02-SlS-5-15.3/16.5 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, | NC. $8, 325,197 07/30/ 18 0%
02- 4F5404 M LE SOUTH OF DEETZ ROAD P.O. BOX 494519 $0 08/15/18 0%
BLl M 005-(179)E $0 0
UNDERCROSSI NG TO 0.6 M LE NORTH OF
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDI NG~ CA 96049
BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292
02- Sl S-5-25. 2/ 25. 2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTI ON, INC. STEPPAT, JEFF $4, 258,213 11/16/17 90%
02- 42404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3, 530,810 12/19/17 82%
ACI M 005- (178) E $369,965 11/01/18
OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
-0 STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292
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02-SI S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROOK J. F. SHEA CONSTRUCTION, INC. LQADER, MNARK $4,497,595 12/14/16 91%

2(2:; T\‘/}Fgggg_ oE FROM 0.3 M LE SOUTH OF KLAMATH RIVER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $4§;2§2’§I§ 2;; 135 1; 90%
( ) ROAD UNDERCROSSI NG TO 0.5 M LE NORTH REDDI NG CA 96049 REDDI NG, CA 96002 !
-0 OF KLAMATH RI VER ROAD (530) 941- 9542
(530) 246- 4292
BRI DGE STRENGTHENI NG AND RAI L
02- Sl S-5-583.0/67.7 I'N SI SKI YOU COUNTY NEAR HORNBROOK  MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%

02- 4H8204

FROM ROUTE 96 TO 0.8 M LE NORTH OF P. Q. BOX 493730
BAI LEY HI LL UNDERPASS DI R S EMERGENCY
L.B.

W LDFI RE DAMAGED REPAIR

REDDI NG, CA 96049

1031 BUTTE STREET
REDDI NG, CA 96001
(530) 941- 9542

$0 08/28/18
$0 11/02/18

0%

20. 20
201130
02- SI S-89-20.9/21. 2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  ZDENEK, M KE $2,723,775 11/ 14/ 17 98%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $2, 620, 783 11/30/17 94%
ACST- P089- (120) E MUD CREEK BRI DGE $561, 991 10/ 22/18
. REDDI NG, CA 96001
-0 BRI DGE REPLACEMENT PALO CEDRO CA 96073 (530) 229- 0559
(530) 226- 6400
02- Sl S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER MARK $7,523,250 07/10/17 37%
2&1_‘52882_ 060) E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST $2;$ﬁg'8?(2) 8;; Sg; 1; 36%
(060) WEST OF THOVMPSON CREEK BRI DGE TO 0. 2 REDDI NG, CA 96002 '

-0 M LE EAST OF BEAVER REDDI NG~ CA 96049

530) 246- 4292 (530) 941- 9542

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ Hva  (930) 246-

02- Sl S-96- 602. 0/ 60. 2 I N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, |NC. LOADER, MARK $385,000 06/01/18 0%
02- 4H5004 SElI AD CREEK BRI DGE DIR S EMERGENCY  P.O. BOX 494519 1625 MOTT RD. $0 09/13/18 0%

F. A

EXCAVATE SEI AD CREEK CHANNEL REDDI NG, CA 96049

M. SHASTA, CA 96067
(530) 246- 4292

$0 11/02/18

20. 20
201131
02-SIS-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4,985,000 01/20/17  100%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O. BOX 258 1031 BUTTE STREET $4,270,581 04/28/17 86%
LI NETO 2.1 M LE WEST OF KLAMATH RI VER REDDI NG, CA 96001 $0 09/20/18
BRIDGE DIR S EMER HAPPY CANP,  CA 96039 (530) 605- 5871 OVER RUN
20. 20 CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-

201130

auts
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02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2,844,530 03/29/18 90%
02- 4E6804 2,514,510 04/25/18
NG 087~ (044) E SOUTH OF MACDCEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $ 59200 909 111 oo/ 18 87%
0 ROADSI DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDI NG CA 96001 '
REHABI LI TATE WATER AND SEVER SAN RAMN CA 94583 (530) 515- 0639
(925) 552- 8253
02- Sl S-263-49. 3/ 56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.QO BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E R VER BRI DGE 02- 0014, $0 11/19/18
--0) AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02-SI S-999-/0 I'N SI SKI YOU COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS ~ STEPPAT, JEFF $919,135 04/11/18 84%
02-1H9504 LOCATI ONS WEST COAST LLC 1031 BUTTE STREET izgg 522 285 é?; 12 85%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG CA 96001 '
BENICIA CA 94510 (530) 515- 0639
(707) 746- 8028
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, |NC. BENNER, HENRY $10, 684,360 01/03/18 91%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 HI G-MAY 36 EAST ig' 3?3’ ggé (1)55 gg; ig 87%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 ! !
AC OVERLAY REDDI NG CA 960019604 (530) 949. 8132
(530) 241- 5105
02- TEH 36-42. 1/ 46 I N TEHAMA COUNTY | N AND NEAR RED TULLIS, INC. GRANDADCS,  ANTHONY $5,516, 680 12/18/17  100%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHMAY 36E $5, 365, 101 01/ 04/ 18 95%
ACST- P036- (104) E 0.6 MLE EAST OF STI CE ROAD RED BLUFE. CA 96080 $126,057 10/23/18
-- : . REDDI NG CA 96001 ’

0 REHABI LI TATE PAVEMENT BY REPLACI NG (530) 241- 5105 (530) 949- 1611 OVER RUN
02- TEH 36- 75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 37%
02-4@03U4 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD $10, 249,080 12/28/16
ACHS- STPO- ( 610) 2 13700 HW 36E $0 11/09/18 9%

--0

State of California Department of Transportation

VWEST OF DI AMOND ROAD

CURVE | MPROVEMENT AND | NSTALL MBGR  REDDING  CA 960019604

(530) 241- 5105

RED BLUFF, CA 96080
(530) 949- 8132



State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 10/20/18

FLAT CAMPGROUND

| MPROVE TRUCK CLEARANCE. REDDI NG CA 96049

(530) 246- 4292

REDDI NG, CA 96001
(530) 949- 8019

10/ 30/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC. ANTHONY GRANDADCS $1,718,925 05/ 14/ 18 61%
02- 0H1104 BLUFF MAI NTENANCE STATI ON AND ON PO BOX 493416 13700 HI GHMAY 36E $1, 759,331 05/29/18 98%
HSST- X103- ( 005) E ROUTE 36 FROM NEVI S ROAD TO 0.5 M LE $966,310 11/14/18
. RED BLUFF CA 96080
--0) EAST OF NEVI S ROAD REDDI NG CA 960019604
£30) 241 5105 (530) 949- 1611
ROADWAY EXCAVATI ON, HOT M X AspHALT (530)241-
02-TRI-3-11.0/ 27 IN TRINI TY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTION, INC. SERG O MENDOZA $5, 670,412 02/ 22/ 18 87%
02- 0H0904 1.2 MLES NORTH OF EAST ROAD TO 0.8 P. O BOX 494519 1031 BUTTE ST iﬁ' ggg' égg fﬁ; (1)35 ig 68%
M LE SOUTH OF DEER LI CK SPRI NGS ROAD REDDI NG CA 96049 REDDI NG CA 96001 ! !
AC OVERLAY, REPLACE AC SURFACI NG .
(530) 246- 4202 (530) 945- 2437
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHI R S $2, 062, 697 11/ 18/ 17 80%
ACST- P003- (035) E VAR QUS LOCATI ONS FROM 0.1 M LE NCRTHI NG 1031 BUTTE STREET a9 34s 1ia1s %
0 OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 :
o OF RUSH CREEK CA (530) 229- 0542
REPLACE AND REHAB CULVERTS, RSP WLLON CREEK  CA 95573
(530) 629- 3702
02- TRI - 299-9. 5/ 10. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $3, 325,000 10/ 04/ 17 80%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $21$Z§'§§§ ﬁ; g; i; 83%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001 '
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRl -299-15.1/15. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  GR SUNDBERG, | NC GREWAL, MANDHI R $879,571 05/10/18 90%
02- 2H7204 FROM 1.0 MLE EAST TO 1.5 MLES EAST 5211 BOYD ROAD 1031 BUTTE STREET $826, 1;2 83; ﬁ); ig 93%
OF TRINITY RI VER BRI DGE.
REALI GN ROADVAY ARCATA CA 95521 Rggg' '2\?9 52426001 107 24/ 18
(707) 825- 6565 (530) 229-
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNI L $1, 039,361 04/21/17  100%
02-0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD $947,466  05/18/17
1031 BUTTE ST $37,702 10/23/18 %



State of California Department of Transportation Page 9

Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 02
M
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /‘(’J/II\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5, 799,528 11/ 30/ 16 88%
2&1%283_(985 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $4, 858, 1;3 ﬁ; Séj 12 86%
EAST OF GRAY CREEK ROAD.
-0 PAVEMENT REHABI LI ATI ON EUREKA ~ CA 95501 e e cana 2
(707) 443- 6371 (530) 229- 0542
02-VAR--/ 0 I N BUTTE AND PLUMAS COUNTI ES AT SNL GROUP | NC. BENNER, HENRY $675,477 03/13/18  100%
02-0HO304 VARI OUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHMAY 36 EAST $571’4§’;§ 835 135 ig 100%
UPGRADE DRAI NAGE SYSTEMS REDDI NG CA 96003 RED BLUFF, CA 96080 09/ 26/ 18
(530) 222- 5048 (530) 949-8132 COMPLETED
02- VAR--/ 0 I N SHASTA AND TRI NI TY COUNTI ES FROM TULLIS, |NC. GREWAL, MANDHI R $4, 336,534 02/ 28/ 18 13%
2&?%822_(106) c TRINITY COUNTY LINE TO 0.4 MLE EASTP.O BOX 493416 1031 BUTTE ST. $4, 114, 3;3 g% ggj 12 95%
OF HARRI SON GULCH ROAD AND FROM
--0) HUVBOLDT COUNTY LI NE TO REDDI NG CA 960019604 (REES; 2(239 52426001 10705/ 15(3]OWLETED
AC OVERLAY, REPLACE AC SURFACE (530) 241- 5105
02-VAR--/ 0 I N SHASTA AND SI SKI YOU COUNTI ES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $9, 985, 000 09/ 06/ 18 0%
02- 4H9204 ROUTE 5FROM 0.3 M LE S. OF FAWNDALE P.O. BOX 491660 1031 BUTTE STREET, $0 10/04/18 0%
OVERCROSSI NG TO .2 M LE SOQUTH OF SUl TE 205 $0 11/20/18
Pl ONEER BRI DGE OVERHEADI R REDDING,  CA 96049 REDDI NG, CA 96001
REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751- 6116
20.20 | TEVS
201130
02- VAR--/ 0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 835,078 06/ 15/ 17 44%
3 MG 000G (450) E ON ROUTE 5 AT 0.1 MLE SQUTH CF PO BOX 1240 1625 NOTT ROAD iea 003 1o/1511g 9%
~( ) ROUTE 275 AND AT COLLI ER SAFETY MF SHASTA CA 96067 MI. SHASTA, CA 96067
-0 ROADSI DE REST AREA (530) 246- 4292
REHABI LI TATE WATER SYSTENE. (530) 926-4093
HA26
02- VAR--/0 IN TRINITY AND SHASTA COUNTI ES I N ANDTULLI'S, | NC. GREWAL, MANDHI R $21, 385,000 07/30/18 56%
02-4H8704 NEAR REDDI NG FROM 0.1 M LE WEST OF  P.O. BOX 493416 1031 BUTTE STREET $8, 682, 105 08; 20; 18 41%
TR N TYDAM BOULEVARD TO SUNSET DRIVE. o oo REDDI NG CA 96001 $2,182,829 12/24/18
DIR S EMERGNECY F. A (530) 229- 0542
CARR FI RE RECONSTRUCI TON
20. 20

201130
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/18 31%
02- 3H7204 COUNTI ES AT VAR QUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $2,112,871 03/20/18 33%

$649,004 02/27/19
REPLACE STRI PI NG DDI NG CA ;
RANCHO CORDOVA CA 95742 RE 96001
(530) 229- 0559

(916) 635- 5175

Totals: Authorized Final Amt: $501, 684, 360 Completed to Date: $335, 750, 358  Work ThisMonth: $25, 941, 161




Cnty Rt Pm

02- BUT- 70-421.0/42. 1
02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- MOD- 299-23.1/33.5
02- MOD- 299-51. 9/52.5
02- PLU-70-14.9/0

02- PLU- 70-50. 6/ 51. 7
02- PLU-70-/0

02- PLU- 89-30. 2/ 30.5
02- PLU-147-8.9/9.3
02- PLU-910-/0

02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA-5-/0

02- SHA-44-4.6/6. 4
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7

Statement of Ongoing Contracts - Index

Contract

02- 4H4304
02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02-4F77U4
02- 1H3304
02- 1C7504
02-2C0904
02- 3H1004
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
02- 4H3904
02- 4G5204
02- 378904
02- 4G6704
02- 368414
02- 3H2004
02- 4E0204

Page
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Cnty Rt Pm

02- SHA- 299-7.6/18. 3
02- SHA-910-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SI1S-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0
02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02- TEH910-/0

02-TRI - 3-11. 0/ 27

Statement of Ongoing Contracts - Index

Contract

02- 3E7404
02- 44204
02- 1H8804
02- 1H9404
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4F58U4
02- 4F5504
02- 4H5004
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904

Page
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District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

02-TRI - 3-32.8/39.8
02-TRI - 299-9.5/10.5
02-TRI - 299-15.1/15.5
02- TRI - 299- 20. 2/ 20. 7
02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

02

Contract

02- 4&x2504
02- 3H8804
02- 2H7204
02- 0H3304
02- 4G3804
02- 3H1404
02- 4E6704
02- 3H7204
02- 4H9204
02- 4H8704
02- 0HO304

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$75, 031, 444
$31, 435, 859
$77, 889, 965
$93, 495, 943

$223, 831, 150

Work Comp
$32, 438, 377
$14, 109, 678
$58, 074, 996
$52, 980, 997

$178, 146, 311



Statement of Ongoing Contracts - Federal Aid

District 02
Federal Aid Category Bid + CCO
District Total: $501, 684, 360

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $5, 012, 011

Work completed this Period: $5, 012, 011

Work Comp
$335, 750, 358
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